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1.  Originator 
 
Jim Mather 

2.  Log Date: 
      
06/30/03 

3.  CCR #: 
     
03-0456 

4. Rev: 
     

— 

5.  Tel: 
 
Tiff301.925.0435 

6. Rm #:  
 
2104 

7. Dept. 
 
SED 

8. CCR Title: Temporay - Borrow 2 CPU Module from f3dps01 EIN 20299 for use in p2acs06 
 
9. Originator Signature/Date 
  
 Jim Mather     /S/     06/30/03         

10.   Class  
        

IN 

11.  Type:    

CCR  
  

12. Need Date: 6/30/03  
 

13.  Office Manager Signature/Date 
 
Jim Mather     /s/     06/30/03 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
None - This is a temporary change 

17. Schedule 
Impact: 
none 

18.   CI(s) Affected:f3dps01, p2acs06 

19.  Release Affected by this Change:  
N/A      

20. Date due to Customer: 
            6/30/03 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
Sun Consolidation Meeting Minutes 

23.   Problem:  (use additional Sheets if necessary) 
Sun consolidation is to be two V880 boxes. One with six cpus and one with 2 cpus. There is only a 4 cpu V880 in the prototype 
configuration.  

24.  Proposed Solution:  (use additional sheets if necessary) 
Borrow two cpu from synergy's v880 test box.  
 
 
 

25.  Alternate Solution:  (use additional sheets if necessary) 
Buy cpu upgrade for prototype box. This will add delay to an already tight schedule 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
unable to meet Sun consolidation testing commitments 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
Need to start testing two box solution asap to maintain schedule. 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Kevin Lange     /s/     6/30/03 
Byron V. Peters /s/ 06/30/03

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 
 


